



Bolt Register

Project	COV-TEN-CON 514 – Stack Raise Installation – Train 1	Client	Covalent Lithium
Document Title	Bolt Register	Document No.	001
Revision	0	Date	26/06/2026

Delivery Date	Module / Segment	Item Description	Drawing / MTO Ref	Qty	Grade	Condition / Damage	Location Stored	Accepted By
21/05/2026	Module 1	M24X90MM, T=54	C14-005-100-MPD-102	864	8.8TB	New	SRG Tool Container	Adam Riley
	Hold Down Nut	75mm	C14-005-100-MPD-102	108	4.6	New	SRG Tool Container	Adam Riley
21/05/2026	Module 2	M20X85MM, T=46	C14-005-100-MPD-103	680	8.8TB	New	SRG Tool Container	Adam Riley
		M20x50mm	C14-005-100-MPD-103	8	8.8TB	New	SRG Tool Container	Adam Riley
		M20x65mm	C14-005-100-MPD-103	16	8.8TB	New	SRG Tool Container	Adam Riley
		M20x75mm	C14-005-100-MPD-103	16	8.8TB	New	SRG Tool Container	Adam Riley
		M20x80mm	C14-005-100-MPD-103	2	8.8TB	New	SRG Tool Container	Adam Riley
		M24x65mm	C14-005-100-MPD-103	16	8.8TB	New	SRG Tool Container	Adam Riley
		M24x90mm	C14-005-100-MPD-103	288	8.8TB	New	SRG Tool Container	Adam Riley
		M30x140mm	C14-005-100-MPD-103	36	8.8TB	New	SRG Tool Container	Adam Riley
		M30x150mm	C14-005-100-MPD-103	12	8.8TB	New	SRG Tool Container	Adam Riley
21/05/2026	Module 3	M20X85MM, T=46	C14-005-100-MPD-104	752	8.8TB	New	SRG Tool Container	Adam Riley
		M20x50mm	C14-005-100-MPD-104	8	8.8TB	New	SRG Tool Container	Adam Riley
		M20x65mm	C14-005-100-MPD-104	16	8.8TB	New	SRG Tool Container	Adam Riley
		M20x75mm	C14-005-100-MPD-104	16	8.8TB	New	SRG Tool Container	Adam Riley



		M20x80mm	C14-005-100-MPD-104	146	8.8TB	New	SRG Tool Container	Adam Riley
		M24x65mm	C14-005-100-MPD-104	16	8.8TB	New	SRG Tool Container	Adam Riley
		M30x140mm	C14-005-100-MPD-104	36	8.8TB	New	SRG Tool Container	Adam Riley
		M30x150mm	C14-005-100-MPD-104	24	8.8TB	New	SRG Tool Container	Adam Riley
21/05/2026	Module 4	M20X85MM, T=46	C14-005-100-MPD-105	752	8.8TB	New	SRG Tool Container	Adam Riley
		M20x50mm	C14-005-100-MPD-105	8	8.8TB	New	SRG Tool Container	Adam Riley
		M20x65mm	C14-005-100-MPD-105	16	8.8TB	New	SRG Tool Container	Adam Riley
		M20x75mm	C14-005-100-MPD-105	21	8.8TB	New	SRG Tool Container	Adam Riley
		M20x80mm	C14-005-100-MPD-105	146	8.8TB	New	SRG Tool Container	Adam Riley
		M24x65mm	C14-005-100-MPD-105	16	8.8TB	New	SRG Tool Container	Adam Riley
		M24x120mm	C14-005-100-MPD-105	18	8.8TB	New	SRG Tool Container	Adam Riley
		M30x140mm	C14-005-100-MPD-105	60	8.8TB	New	SRG Tool Container	Adam Riley
		M30x150mm	C14-005-100-MPD-105	12	8.8TB	New	SRG Tool Container	Adam Riley
21/05/2026	Module 5	M20X85MM, T=46	C14-005-100-MPD-106	512	8.8TB	New	SRG Tool Container	Adam Riley
		M20x50mm	C14-005-100-MPD-106	8	8.8TB	New	SRG Tool Container	Adam Riley
		M20x65mm	C14-005-100-MPD-106	16	8.8TB	New	SRG Tool Container	Adam Riley
		M20x75mm	C14-005-100-MPD-106	16	8.8TB	New	SRG Tool Container	Adam Riley
		M20x80mm	C14-005-100-MPD-106	98	8.8TB	New	SRG Tool Container	Adam Riley
		M24x65mm	C14-005-100-MPD-106	16	8.8TB	New	SRG Tool Container	Adam Riley
		M24x80mm	C14-005-100-MPD-106	18	8.8TB	New	SRG Tool Container	Adam Riley
		M24x100mm	C14-005-100-MPD-106	36	8.8TB	New	SRG Tool Container	Adam Riley
		M24x120mm	C14-005-100-MPD-106	18	8.8TB	New	SRG Tool Container	Adam Riley



21/05/2026		Stack Segments						
	B	M20x90mm	C14-005-MEC-DRG-003	24	8.8TB	New	SRG Tool Container	Adam Riley
	C	M20x90mm	C14-005-MEC-DRG-004	24	8.8TB	New	SRG Tool Container	Adam Riley
	D	M20x90mm	C14-005-MEC-DRG-005	24	8.8TB	New	SRG Tool Container	Adam Riley
	E	M20x90mm	C14-005-MEC-DRG-006	24	8.8TB	New	SRG Tool Container	Adam Riley
	F	M20x90mm	C14-005-MEC-DRG-007	24	8.8TB	New	SRG Tool Container	Adam Riley
	G	M20x90mm	C14-005-MEC-DRG-008	24	8.8TB	New	SRG Tool Container	Adam Riley
	H	M20x90mm	C14-005-MEC-DRG-009	24	8.8TB	New	SRG Tool Container	Adam Riley
	J	M20x90mm	C14-005-MEC-DRG-010	24	8.8TB	New	SRG Tool Container	Adam Riley

Note: All fasteners have the same quantity washers

Receiver			SRG Supervisor			Covalent Representative		
Name: Adam Riley	Signature: 	Date: 26/06/2026	Name: Adam Riley	Signature: 	Date: 26/06/2026	Name: Clod	Signature: 	Date: 27.6.26